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Diary: Dispute

cable erection

INSTALLATION OF STRANDs No. 97 & 98 North

I began work at 5:00 AM with the ABF’s adjusting crew at the East end. Eric is the guy at the helm at the
East end and ABF was a little late starting the adjusting operation this morning, which may have been due
to the fact that there were ONLY 3 strands that needed adjusting. The following is a run-down on today’s
adjusting work:
Strand 95North: Expected Adjustment 16mm West
Real Adjustment 17mm West: Resulting in a sag measured at +7mm (called ACCEPTABLE by
ABF)
Time of Adjustment: 5:20

Strand 96North (I): Expected Adjustment: 22mm West
Real Adjustment: 22mm West, however, it resulted in a SAG of +13mm
Time: 5:35

(II): @ 5:46 Adjusting 3-4mm West (according to Eric 4mm, but mine was 3-4)
Result: Sag of +3mm per CT and +6 per ABF

Strand 96 South: Expected Adjustment: 26mm West
Real Adjustment: 26mm West
Time: 6:01

Result: a SAG of +1mm per ABF and +5mm per CT

•At 7:00, begin the installation of Strand # 97North;

•Strand #98 was floated already on the North Main Span (NMS) and talking to Bob Brignano, I was told
that the twist on this strand had been checked, already;

•At 7:17, Continue Hauling Strand # 99;

•At 8:07, Complete Installation of Strand #97Nort, which in turn completes the INSTALLATION of Strand
#97;

•At 8:10, Remove the Floating Clamp off Strand #97North;
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•At 8:15, Haul of Strand #99 completed;

•At 8:24, Float Out Strand #98 North (attached to the 2ndry winch);

•At 8:27, attach the Socket Lug to the cable pulling the strand toward the haul frame;

•At 8:47, Place Strand #101 on the swift;

•At 9:01, Float up Strand # 99North over the NMS;

•At 9:09, begin Hauling Strand #100;

•At 9:45, finished walking the two Main Spans for twist: No Twist;

•At 9:55, checked the engagement length on Strand #97North, which was as follows:
Mark set at 1100 from the end of the rod, and measuring from the socket resulted in a measurement of
990. 1100 – 990 = 110mm > req’d 100mm
Stick-out: <3mm all around the coupling nut << req’d 10mm

•At 10:36, begin installation of Strand #98 North;

•At 10:40, begin the Hexing of strand #99 North from the East end toward the saddle;

•At 11:26, complete the INSTALLATION of Strand #98 North;

•At 11:39, Float-out Strand #99;

•At 11:46, finish Hauling Strand #100;

•Attach the cable off the winch to the socket lug on strand #101 to pull it to the Haul Frame;
SUMMARY
In addition to the installation of Strands 97 & 98 North, completion of hauling of strands #99 & #100 were
of significance.

•For the names of all the crew members, please refer to Tai-Lin Liu’s report;
•My field hours are from 5:00 to 12:00, thus, for all the events related to the North saddle at the East end
after 12:00, please refer to Tai-Lin Liu’s diary;

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV
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